COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2020

ESTI MATE SUMVARY 13: 05: 04
CONTI D: C22044- ALT ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 370.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 68. 77 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 06/ 08/ 2020 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 17,914, 736.06 PARTI Cl PATI NG $ 93, 361. 30 $ 10, 565. 90
AWARD PRQIECT AMI:  $ 16,872,998.84 NON- PARTI Cl PATI NG 4, 657,567. 62 754, 046. 92
PERCENT COVPLETE: 26.529% TOTAL EARNI NGS 4,750, 928. 92 764,612. 82
FUNDS AVAI LABLE: $ 13,163, 807. 14 STOCKPI LED MATER ALS 670, 627. 23 - 256,163. 21

GROSS EARNI NGS 5,421, 556. 15 508, 449. 61
TOTAL CLAI MB: $ 0.00 RETAI NAGE -130, 029. 68 - 20, 855. 36

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 5,291, 526. 47 487, 594. 25

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 5,291, 526. 47 487, 594. 25

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DEE s 487,504.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQJECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 950
LS 0. 000 0. 00
14, 150. 00000 0. 950 13, 442.50
0010 202-00001 Renoval of Structure 3. 000 2.000
EACH 0. 000 0. 00
5, 020. 00000 2.000 10, 040. 00
0015 202-00033 *Renoval of Pipe 33. 000 25.000
EACH 3. 000 9, 930. 00
3, 310. 00000 28. 000 92, 680. 00
0020 202- 00090 *Renoval of Delineator 250. 000 135. 000
EACH 60. 000 363. 00
6. 05000 195. 000 1,179.75
0025 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 200. 000 0. 000
SY 0. 000 0. 00
7.30000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking (G inding) 44, 170. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
0035 202-00810 *Rerpval of Ground Sign 40. 000 14.000
EACH 1. 000 90. 90
90. 90000 15. 000 1, 363. 50
0040 202-01000 *Renoval of Fence 54, 500. 000 50, 842. 000
LF 2,185. 000 1, 857. 25
0. 85000 53, 027. 000 45, 072. 95
0045 202-01035 *Renpval of Gate 50. 000 48. 000
EACH 2.000 242.00
121. 00000 50. 000 6, 050. 00
0050 202-01130 Renoval of Guardrail Type 3 1,911. 000 1, 026. 000
LF 0. 000 0. 00
5. 40000 1, 026. 000 5, 540. 40
0055 202-01300 Renoval of End Anchorage 7.000 2.000
EACH 0. 000 0. 00

431. 00000 2.000 862. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 0. 000
EACH 1. 000 606. 00
606. 00000 1. 000 606. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0.00
0070 203-00050  Unsuitable Material 12, 000. 000 108. 800
cy 73. 600 522.56
7.10000 182. 400 1, 295. 04
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 217, 000. 000
cY 0. 000 0. 00
5. 65000 217, 000. 000 1, 226, 050. 00
0080 203-01100  Proof Rolling 180. 000 0. 000
HOUR 8. 000 800. 00
100. 00000 8. 000 800. 00
0085 203-01500 Bl adi ng 160. 000 6. 000
HOUR 0. 000 0. 00
215. 00000 6. 000 1,290. 00
0090 203-01510  Backhoe 180. 000 20. 500
HOUR 0. 000 0. 00
123. 00000 20.500 2,521.50
0095 203-01550 Dozi ng 160. 000 10. 250
HOUR 0. 000 0. 00
196. 00000 10. 250 2, 009. 00
0100 203-01594 Conbi nati on Loader 180. 000 27.000
HOUR 17.500 2,870.00
164. 00000 44.500 7,298.00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205  Topsoil 34, 149. 000 2, 585. 000
CcY 1, 200. 000 4,320.00

3. 60000 3, 785. 000 13, 626. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 32, 500. 000
cY 0. 000 0. 00
4. 15000 32, 500. 000 134, 875. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 3, 689. 000
LF 230. 000 1, 092. 50
4.75000 3, 919. 000 18, 615. 25
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 30. 000
HOUR 12. 000 582. 00
48.50000 42.000 2,037.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 24.000
HOUR 12. 000 727. 20
60. 60000 36. 000 2,181.60
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 159. 000
HOUR 31. 500 5, 733.00
182. 00000 190. 500 34, 671. 00
0160 208-00107 Renoval of Trash 60. 000 10. 000
HOUR 6. 000 1, 218. 00
203. 00000 16. 000 3,248.00
0165 208-00207  Erosion Control Mnagenent 300. 000 117. 500
DAY 10. 000 1, 820. 00

182. 00000 127. 500 23, 205. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 12, 403. 000 18, 604. 50
1. 50000 12, 403. 000 18, 604. 50
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0.00
273. 00000 11. 000 3, 003. 00
0185 212-00006  *Seeding (Native) 64. 000 2.100
ACRE 0. 000 0. 00
315. 00000 2.100 661. 50
0190 212-00028 *Seedi ng (Vetlands) 0. 470 0. 000
ACRE 0. 000 0. 00
3,120. 00000 0. 000 0. 00
0195 212-00032  *Soil Conditioning 64. 000 2.100
ACRE 0. 000 0. 00
1, 320. 00000 2.100 2,772.00
0200 213-00003 *Mul ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mul ch Bl anket 6. 000 2.100
LB 0. 000 0. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Mul ch Tacki fier 9, 628. 000 428. 000
LB 0. 000 0.00
2.60000 428. 000 1,112.80
0215 213-00150 *Bonded Fiber Matrix 80. 000 34.500
ACRE 0. 000 0. 00
2,910. 00000 34. 500 100, 395. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
d ass
5% 0. 000 0.00

2.70000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00302 *Turf Reinforcement Mat (C ass 2) 5, 795. 000 0. 000
SY 0. 000 0. 00
5. 60000 0. 000 0. 00
0230 240-00001 *W1dlife Biologist 15. 000 11. 000
DAY 0. 000 0. 00
1, 520. 00000 11. 000 16, 720. 00
0235 240- 00010 *Renpval of Nests 10. 000 7.000
HOUR 0. 000 0. 00
170. 00000 7.000 1, 190. 00
0240 304-01000  Aggregate Base Course (Class 1) 23, 453. 000 113. 430
TON 17. 640 314.87
17. 85000 131. 070 2,339.60
0240 MATERI AL ALLOMNCE Aggr, ABC CL 1 2, 794. 000
TON -17. 640 -225.09
12. 76000 2,776. 360 35,426. 35
0245 304-06000  Aggregate Base Course (Cl ass 6) 62, 018. 000 0. 000
TON 18, 198. 360 393, 994. 49
21. 65000 18, 198. 360 393, 994. 49
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 24,762. 000
TON -24,762.000 -315,963. 12
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 20, 085. 000
TON -20, 085. 000 - 256, 284. 60
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 8, 336. 000
TON -8, 336. 000 -106, 367. 36
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 7,835. 000
TON -7,835.000 -99,974. 60
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 42,819. 640 546, 378. 61

12. 76000 42, 819. 640 546, 378. 61



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 310-00608 *Full Depth Reclanation of Hot Mx Asphalt Pavement 65, 097. 000 0. 000
0- 8"
( ) Sy 0. 000 0. 00
2.75000 0. 000 0. 00
0255 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 31, 578. 000 7,615. 000
8-12"
( ) SY 23,963. 000 67,096. 40
2.80000 31, 578. 000 88, 418. 40
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 800. 360 787. 550
TON 0. 000 0. 00
193. 00000 787. 550 151, 997. 15
0265 403-34723 *Hot Mx Asphalt (Grading SX)(75)(PG 58-28) (3 Inches) 3, 753. 000 0. 000
SY 0. 000 0. 00
22.10000 0. 000 0. 00
0270 403-34725 *Hot Mx Asphalt (Gading SX)(75) (PG 58-28) (4.5 1, 504. 000 0. 000
I nches
) Sy 0. 000 0. 00
31. 70000 0. 000 0. 00
0275 403-34733  *Hot Mx Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 10, 292. 000 0. 000
SY 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Saf ety Edge 2,241.000 0. 000
LF 0. 000 0. 00
4.05000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (Sl ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavement (9 Inch) 142, 064. 000 0. 000
Sy 0. 000 0. 00
48. 86000 0. 000 0. 00
0295 412-02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Cl ass 1) 34, 000. 000 0. 000
Sy 0. 000 0. 00

1. 50000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 506-00212 Ri prap (12 Inch) 600. 000 133. 400
cY 0. 000 0. 00
115. 00000 133. 400 15, 341. 00
0305 MATERI AL ALLOMNCE 12 Inch Riprap 274.100
cY 0. 000 0. 00
77.24000 274.100 21,171. 48
0310 506-01020  Geogrid Rei nforcenent 68, 000. 000 0. 000
Sy 282. 000 803. 70
2. 85000 282.000 803. 70
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Cass B 295. 000 50. 000
cY 31. 000 29, 853. 00
963. 00000 81. 000 78, 003. 00
0325 602- 00000 *Rei nforcing Steel 20, 000. 000 4, 659. 000
LB 3, 309. 000 4,963. 50
1. 50000 7,968. 000 11, 952. 00
0330 603-70808  *8x8 Foot Concrete Box Culvert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297. 000 392, 040. 00
0335 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606- 00943 Cuardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00
0350 606-02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00

3, 900. 00000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 607-00005 *End Post 50. 000 36. 000
EACH 10. 000 2,610. 00
261. 00000 46. 000 12, 006. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 14. 000
EACH 4. 000 1, 188. 00
297. 00000 18. 000 5, 346. 00
0365 607-00015 *End Post (Special) 120. 000 44.000
EACH 3. 000 1, 056. 00
352. 00000 47.000 16, 544. 00
0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 136. 000
EACH 2.000 242.00
121. 00000 138. 000 16, 698. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 32, 264. 000
LF 374.000 2,131.80
5. 70000 32, 638. 000 186, 036. 60
0375 MATERI AL ALLOMANCE 4,046. 000
LF -374.000 -561. 00
1. 50000 3,672. 000 5, 508. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 11, 361. 000
Speci al
(s ) LF 2,176. 000 13, 382. 40
6. 15000 13, 537. 000 83, 252. 55
0380 MATERI AL ALLOMANCE 5,417. 000
LF -2,176. 000 -3,264.00
1. 50000 3, 241. 000 4,861.50
0385 607-11525 *Fence (Plastic) 500. 000 150. 000
LF 0. 000 0. 00
1. 20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 448. 000
LF 0. 000 0. 00
31. 50000 448. 000 14,112.00
0395 607-60116 *16 Foot Gate 10. 000 3. 000
EACH 2.000 484. 00

242.00000 5. 000 1, 210. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 607-60117 *16 Foot Gate (Special) 14. 000 8. 000
EACH 0. 000 0. 00
242. 00000 8. 000 1, 936. 00
0405 607-60120 *20 Foot Gate 3.000 1. 000
EACH 0. 000 0. 00
364. 00000 1. 000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 4. 000
EACH 0. 000 0. 00
667. 00000 4.000 2,668. 00
0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0. 00
3, 030. 00000 0. 000 0. 00
0420 612-00001 *Del i neator (Type I) 150. 000 83. 000
EACH 0. 000 0. 00
26. 70000 83. 000 2,216.10
0425 612-00002  *Delineator (Type II) 16. 000 0. 000
EACH 0. 000 0. 00
29.10000 0. 000 0. 00
0430 612-00003 *Del i neator (Type II1) 113. 000 15. 000
EACH 0. 000 0. 00
31. 50000 15. 000 472.50
0435 614-00011 *Si gn Panel (Class |) 66. 130 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class I1) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013 *Sign Panel (Class IIl) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0465 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 274. 000 0. 000
LF 0. 000 0. 00
87. 20000 0. 000 0. 00
0465 MATERI AL ALLOMNCE Pi pe, Drai nage 274.000
LF 0. 000 0. 00
37. 65000 274.000 10, 316. 10
0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 787. 000 1, 648. 000
LF 98. 000 9, 202. 20
93. 90000 1, 746. 000 163, 949. 40
0470 MATERI AL ALLOMNCE Pi pe, Drai nage 139. 000
LF -98. 000 -3,129. 14
31. 93000 41. 000 1,309.13
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 159. 000
LF 0. 000 0. 00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Class 10) (Conplete In Place) 344. 000 344.000
LF 0. 000 0. 00
134. 00000 344. 000 46, 096. 00
0485 624-30049 48 I nch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 200. 000
LF 0. 000 0. 00
184. 00000 200. 000 36, 800. 00
0485 MATERI AL ALLOMNCE Pi pe, Drai nage 106. 000
LF 0. 000 0. 00
77.99000 106. 000 8, 266. 94
0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 321. 000
LF 0. 000 0. 00

252. 00000 321. 000 80, 892. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN
PRQJECT: STA0131-070 PCCP ALT ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 MATERI AL ALLOWANCE Pi pe, Drai nage 87. 000
LF 0. 000 0.00
79.50000 87.000 6, 916. 50
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 554. 000 337.000
Co
(Conp LF 159. 000 28,779. 00
181. 00000 496. 000 89, 776. 00
0495 MATERI AL ALLOWANCE Pi pe, Drai nage 217.000
LF -159. 000 -16,772.91
105. 49000 58. 000 6,118. 42
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (dass 10) 116. 000 0. 000
Co
(comp LF 0. 000 0.00
366. 00000 0. 000 0.00
0500 MATERI AL ALLOWANCE Pi pe, Drai nage 116. 000
LF 0. 000 0.00
209. 95000 116. 000 24, 354. 20
0505 625-00000 *Construction Surveying 1. 000 0. 400
LS 0.100 12, 490. 00
124, 900. 00000 0. 500 62, 450. 00
0510 626-00000  *Mbbilization 1. 000 0. 500
LS 0.100 69, 434. 40
694, 344. 00000 0. 600 416, 606. 40
0515 626-01103 *Public Information Services (Tier II1) 1. 000 0.498
LS 0. 083 617.52
7, 440. 00000 0.581 4,322.64
0520 627-00008 *Modi fi ed Epoxy Pavenent Marking 522. 000 0. 000
GAL 0. 000 0.00
106. 00000 0. 000 0. 00
0525 627-00013 *Pavenment Marking Paint (H gh Build) 951. 000 0. 000
GAL 0. 000 0. 00
48. 70000 0. 000 0.00
0530 627-30407 *Preformed Thernopl astic Pavement MarKking 646. 000 0. 000

Wor d- Synbol Spe
( Y ) (s SF 0. 000 0.00

25.20000 0. 000 0. 00



CONTI D

CAT NO0200

0535

0540

0545

0550

0555

0560

0565

0570

0575

0580

0585

630- 00000

630- 00001

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 000. 000
HOUR
31. 50000
3, 200. 000
HOUR
72. 70000
129. 000
DAY
424. 00000
286. 000
DAY
1, 180. 00000
6. 000
EACH
1, 450. 00000
2.000
EACH
424. 00000
47.000
EACH
72.70000
92. 000
EACH
78. 80000
8. 000
EACH
84. 90000
96. 000
SF
24. 20000
3. 000
EACH

8, 180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3,617. 000
650. 000
4, 267.000

242.000
288. 000
530. 000

57. 000
9. 000
66. 000

119. 000
26. 000
145. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

17. 500
0. 000
17.500

4.000
0. 000
4.000

48. 000
0. 000
48. 000

1.500
0. 000
1.500
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20, 475

20, 937

3,816

30, 680

00

60

00

00

.00

.00

.00

.00

.00

.00

.00

13:05: 04

AMOUNT

134, 410

38, 531.

27,984

171,100

727.

1,379

339.

1,161.

12,270

50

00

00

00

.00

.00

00

00

60

60

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0590 630-80360

0595

630- 80363

0600

630- 80364

0605

630- 80368

0610

630- 80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635

700- 70010

0640 700-70016

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
EACH
18. 20000
30. 000
EACH
18. 20000
30. 000
EACH
18. 20000
630. 000
DAY
18. 20000
1, 000. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
450, 000. 000
FA
1. 00000
100, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

15.

15.
. 000
15.

97.

. 000
. 000
. 000

000

. 000
15.

000

000

000

000

. 000
97.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 250
. 000
. 250

. 000
. 000
. 000

. 920
-9, 333.
-8, 549.

870
950

Page 14
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-9, 333.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

87

13:05: 04

AMOUNT

2, 730.

273.

273.

1, 765.

13, 185.

635.

5, 460.

7,275.

7, 875.

-8, 549.

00

00

00

40

00

25

00

00

00

.00

95



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70018 F/ A Roadway Snoothness Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70025 F/ A Quality Incentive Paynent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70034 F/ A Project First Program 7, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0660 700-70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 605-82200 French Drain / CO No. 2 MCR LI No. 1 551. 000 551. 000
LF 0. 000 0. 00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 -480. 000
DOL 0. 000 0. 00
1. 00000 -480. 000 -480. 00
0700 304- 03005 ABC (CL 3) CO No. 4 MCR LI No. 2 60. 000 0. 000
cY 60. 000 1, 200. 00
20. 00000 60. 000 1, 200. 00
0705 900-00006 Added Item (Dollar)/ Violation of Wrking Time Price 0. 000 0. 000
Reducti on
DOL -2,250. 000 -2,250.00
1. 00000 -2, 250. 000 -2,250.00
0710 900-00006 Added Item (Dollar)/ Erosion Control Liquidated 0. 000 0. 000
Danages
DOL -1,500. 000 -1, 500. 00
1. 00000 -1, 500. 000 -1, 500. 00

CAT 0200 CURRENT AMI $17, 768, 036. 06 $ 497,883.71% 5,328,194.84



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22044- ALTBI D2 ESTI MATE RUN 06/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0011 13: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00002 *Field Ofice (Oass 2) 1. 000 0. 498
EACH 0.083 5,332.75
64, 250. 00000 0.581 37,329. 25
0680 620- 00012 *Field Laboratory (C ass 2) 1. 000 0. 498
EACH 0. 083 5,233.15
63, 050. 00000 0.581 36, 632. 05
0685 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00

CAT 0400 CURRENT AMI $  146,700.00$ 10,565.90 % 93, 361. 30

PRQJECT TOTAL CURRENT AMI $17, 914, 736.06 $ 508, 449.61$ 5, 421, 556. 14



